
Georgia Date:

User: krender Department of Transportation Page 1 of 13

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0032

08/14/2015

Contract Location: Time Allowed:

2.565 MILES OF WIDENING AND RECONSTRUCTION ON WRIGHTSBORO RD

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

09/21/2012

10/05/2012

10/29/2012

11/02/2012

11/29/2012

00/00/0000

00/00/0000

990 Days

07/19/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 101.21

1002 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$20,103,047.08

$18,632,365.50

$4,704,191.78

76.25%

Counties:

Richmond

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

250510-      $20,103,047.06 $18,632,365.49 $4,704,191.76 76.60% $243,296.07

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 13

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0032

08/14/2015

Project Number: 250510-      WRIGHTSBORO RD (CR 1501) - WIDENING

 

STP00-7001-00(009)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $12,262,955.05 $11,986,693.61 $276,261.44

Non-Participating $3,065,738.82 $2,996,673.48 $69,065.34

Total Earnings $15,328,693.87 $14,983,367.09 $345,326.78

Stockpiled Materials $84,453.43 $172,192.14 ($87,738.71)

Gross Earnings $15,413,147.30 $15,155,559.23 $257,588.07

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($14,292.00)

Total: $15,398,855.30 $15,155,559.23

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $243,296.07

($14,292.00)$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 13

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0032

08/14/2015

Project Number 250510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .975

 205000.000 .025

STP00-7001-00(009)

 

1.000 $5,125.00 $205,000.00

0025 208-0500     ROCK EMBANKMENT TN  9,000.000 25,668.080

 15.760 544.670

 

 

26,212.750 $8,584.00 $413,112.94

0035 310-1101     GR AGGR BASE CRS, INCL MATL TN  82,054.000 70,884.180

 12.000 2,731.410

 

 

73,615.590 $32,776.92 $883,387.08

0055 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  12,235.000 55.140

MATL & H LIME 65.750 292.230

 

 

347.370 $19,214.12 $22,839.58

0060 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  10,512.000 9,619.410

L & H LIME 61.000 17.620

 

 

9,637.030 $1,074.82 $587,858.83

0065 413-1000     BITUM TACK COAT GL  11,393.000 10,987.000

 3.410 .000

 

 

10,987.000 $.00 $37,465.67

0075 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  1,040.000 608.324

 33.680 177.166

 

 

785.490 $5,966.95 $26,455.30

0085 441-0104     CONC SIDEWALK, 4 IN SY  17,500.000 11,964.210

 18.380 709.684

 

 

12,673.894 $13,043.99 $232,946.17

0090 441-0740     CONCRETE MEDIAN, 4 IN SY  1,750.000 1,032.445

 18.660 37.973

 

 

1,070.418 $708.58 $19,974.00



Georgia Date:

User: krender Department of Transportation Page 4 of 13

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0032

08/14/2015

Project Number 250510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0100 441-4020     CONC VALLEY GUTTER, 6 IN SY  3,560.000 3,082.491

 39.280 101.722

 

 

3,184.213 $3,995.64 $125,075.89

0115 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  36,000.000 25,058.448

 11.220 267.000

 

 

25,325.448 $2,995.74 $284,151.53

0144 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  4.710 10.471

 932.790 .000

 

 

10.471 $.00 $9,767.24

0150 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  300.000 251.951

 145.100 39.588

 

 

291.539 $5,744.22 $42,302.31

0175 550-1150     STORM DRAIN PIPE, 15 IN, H  1-10 LF  310.000 593.800

 24.020 .000

 

 

593.800 $.00 $14,263.08

0180 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  12,718.000 11,211.100

 28.640 123.000

 

 

11,334.100 $3,522.72 $324,608.62

0185 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  4,246.000 4,069.200

 29.790 64.000

 

 

4,133.200 $1,906.56 $123,128.03

0205 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  1,000.000 1,108.900

 39.570 .000

 

 

1,108.900 $.00 $43,879.17

0215 550-2108     SIDE DRAIN PIPE, 8 IN, H 1-10 LF  24.000 125.500

 27.330 .000

 

 

125.500 $.00 $3,429.92



Georgia Date:

User: krender Department of Transportation Page 5 of 13

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0032

08/14/2015

Project Number 250510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0220 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  123.000 144.300

 29.260 .000

 

 

144.300 $.00 $4,222.22

0325 668-1100     CATCH BASIN, GP 1 EA  139.000 114.250

 2160.960 5.000

 

 

119.250 $10,804.80 $257,694.48

0335 668-2100     DROP INLET, GP 1 EA  28.000 22.500

 1736.020 .500

 

 

23.000 $868.01 $39,928.46

0355 668-5000     JUNCTION BOX EA  4.000 8.000

 1736.030 1.000

 

 

9.000 $1,736.03 $15,624.27

0365 668-7008     DRAIN INLET, 8 IN EA  5.000 1.000

 1243.720 2.000

 

 

3.000 $2,487.44 $3,731.16

Category Amount: $120,555.54 $3,720,845.95

Category Number: 0020 PERMANENT EROSION CONTROL

0375 603-2018     STN DUMPED RIP RAP, TP 1, 18 IN SY  1,764.000 29.333

 30.830 .000

 

 

29.333 $.00 $904.34

0380 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  7.000 244.222

 63.570 .000

 

 

244.222 $.00 $15,525.19

0385 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  145.000 697.111

 49.920 .000

 

 

697.111 $.00 $34,799.78



Georgia Date:

User: krender Department of Transportation Page 6 of 13

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0032

08/14/2015

Project Number 250510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 PERMANENT EROSION CONTROL

0390 603-7000     PLASTIC FILTER FABRIC SY  1,916.000 3,342.979

 3.520 .000

 

 

3,342.979 $.00 $11,767.29

0395 700-6910     PERMANENT GRASSING AC  44.000 11.777

 1362.320 1.740

 

 

13.517 $2,370.44 $18,414.48

0405 700-8000     FERTILIZER MIXED GRADE TN  27.000 13.393

 715.890 1.044

 

 

14.437 $747.39 $10,335.30

Category Amount: $3,117.83 $91,746.38

Category Number: 0030 TEMPORARY EROSION CONTROL

0461 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  .000 203.000

 58.580 .000

ECTC Force Account No 1

                                                            

203.000 $.00 $11,891.74

0462 165-0112     MAINTENANCE OF STONE FILTER BERM LF  .000 384.000

 8.000 .000

ECTC Force Account No 1

                                                            

384.000 $.00 $3,072.00

0470 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  290.000 362.000

 3.120 .000

 

 

362.000 $.00 $1,129.44

0485 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  216.000 274.000

 88.580 .000

 

 

274.000 $.00 $24,270.92

0500 167-1500     WATER QUALITY INSPECTIONS MO  31.000 27.000

 110.900 1.000

 

 

28.000 $110.90 $3,105.20

Category Amount: $110.90 $43,469.30



Georgia Date:

User: krender Department of Transportation Page 7 of 13

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0032

08/14/2015

Project Number 250510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 TRAFFIC SIGNAL

0700 639-3014     STEEL STRAIN POLE, TP IV, INCL LUMINAIRE ARMEA  1.000 2.000

 9224.250 .000

(W/45 FT MAST ARM)

 

2.000 $.00 $18,448.50

Category Amount: $0.00 $18,448.50

Category Number: 0060 LIGHTING

0815 615-1200     DIRECTIONAL BORE - LF  300.000 431.000

 8.290 .000

2.5 IN

 

431.000 $.00 $3,572.99

0820 681-4211     LIGHTING STD, 32 FT MH, POST TOP EA  113.000 55.700

 1658.290 24.000

 

 

79.700 $39,798.96 $132,165.71

0825 681-6346     LUMINAIRE, TP 3, 250 W, HP SODIUM EA  82.000 40.000

 1020.890 18.000

 

 

58.000 $18,376.02 $59,211.62

0830 681-6466     LUMINAIRE, TP 4, 400 W, HP SODIUM EA  72.000 41.000

 1036.430 15.000

 

 

56.000 $15,546.45 $58,040.08

0855 682-1413     CABLE, TP XHHW, AWG NO 1/0 LF  3,050.000 3,666.000

 2.590 .000

 

 

3,666.000 $.00 $9,494.94

0900 682-9022     ELECTRICAL JUNCTION BOX, REINFORCED PLASTIC MORTAREA  41.000 30.000

 176.190 7.000

 

 

37.000 $1,233.33 $6,519.03

Category Amount: $74,954.76 $269,004.37

Category Number: 0070 INTERCHANGE

0905 441-0004     CONC SLOPE PAV, 4 IN SY  30.000 43.980

 46.640 .000

 

 

43.980 $.00 $2,051.23



Georgia Date:

User: krender Department of Transportation Page 8 of 13

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0032

08/14/2015

Project Number 250510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 INTERCHANGE

0910 500-3101     CLASS A CONCRETE CY  225.000 102.300

 432.550 9.300

 

 

111.600 $4,022.72 $48,272.58

0915 511-1000     BAR REINF STEEL LB  35,192.000 17,358.000

 0.950 1,578.000

 

 

18,936.000 $1,499.10 $17,989.20

0925 681-6620     LUMINAIRE, TP A, 150 W, HP SODIUM EA  6.000 .000

 518.220 6.000

 

 

6.000 $3,109.32 $3,109.32

0940 682-1406     CABLE, TP XHHW, AWG NO 6 LF  7,010.000 .000

 0.930 6,611.000

 

 

6,611.000 $6,148.23 $6,148.23

0945 682-1407     CABLE, TP XHHW, AWG NO 4 LF  10,430.000 .000

 1.370 9,556.000

 

 

9,556.000 $13,091.72 $13,091.72

0950 682-1408     CABLE, TP XHHW, AWG NO 2 LF  4,140.000 .000

 1.840 4,506.000

 

 

4,506.000 $8,291.04 $8,291.04

0955 682-6110     CONDUIT, RIGID, 1 IN LF  660.000 145.000

 9.330 180.000

 

 

325.000 $1,679.40 $3,032.25

0970 682-6400     CONDUIT, FLEXIBLE - LF  80.000 .000

 8.290 15.000

1 IN

 

15.000 $124.35 $124.35

0985 682-9021     ELECTRICAL JUNCTION BOX, CONC GROUND MOUNTEDEA  12.000 5.000

 570.040 1.000

 

 

6.000 $570.04 $3,420.24



Georgia Date:

User: krender Department of Transportation Page 9 of 13

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0032

08/14/2015

Project Number 250510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 INTERCHANGE

0990 682-9023     ELECTRICAL JUNCTION BOX, GALVANIZED, SIZE -EA  2.000 .000

 155.470 1.000

12 IN X 10 IN X 8 IN

 

1.000 $155.47 $155.47

1000 683-6586     HIGH LEVEL LUMINAIRE, TP 5, 1000 W, HP SODIUMEA  48.000 .000

 829.150 48.000

 

 

48.000 $39,799.20 $39,799.20

Category Amount: $78,490.59 $145,484.83

Category Number: 0080 WATER

1015 670-1060     WATER MAIN, 6 IN LF  40.000 111.000

 33.580 .000

 

 

111.000 $.00 $3,727.38

1025 670-1100     WATER MAIN, 10 IN LF  186.000 477.000

 58.850 .000

 

 

477.000 $.00 $28,071.45

1030 670-1120     WATER MAIN, 12 IN LF  30.000 1,047.000

 166.570 .000

 

 

1,047.000 $.00 $174,398.79

1035 670-1160     WATER MAIN, 16 IN LF  15,937.000 7,798.000

 67.160 .000

 

 

7,798.000 $.00 $523,713.68

1040 670-2060     GATE VALVE, 6 IN EA  2.000 9.000

 910.050 .000

 

 

9.000 $.00 $8,190.45

1055 670-2120     GATE VALVE, 12 IN EA  3.000 7.000

 2173.600 .000

 

 

7.000 $.00 $15,215.20



Georgia Date:

User: krender Department of Transportation Page 10 of 13

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0032

08/14/2015

Project Number 250510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 WATER

1060 670-2160     GATE VALVE, 16 IN EA  21.000 23.000

 5637.450 .000

 

 

23.000 $.00 $129,661.35

1065 670-4000     FIRE HYDRANT EA  16.000 20.000

 4535.450 .000

 

 

20.000 $.00 $90,709.00

1070 670-5010     WATER SERVICE LINE, 1 IN LF  2,000.000 5,753.550

 11.420 108.000

 

 

5,861.550 $1,233.36 $66,938.90

1085 670-1500     CAP OR REMOVE EXISTING WATER MAIN EA  12.000 37.000

 925.390 .000

 

 

37.000 $.00 $34,239.43

1090 670-9920     REMOVE EXISTING FIRE HYDRANT EA  15.000 16.000

 528.790 .000

 

 

16.000 $.00 $8,460.64

1095 670-9736     RELOCATE EXISTING WATER METER, INCL BYPASS AND VAULT, LESS TEA  50.000 87.000

HAN 4 INCH 1877.210 8.000

 

 

95.000 $15,017.68 $178,334.95

Category Amount: $16,251.04 $1,261,661.22

Category Number: 0090 MSE WALL NO 1

1115 207-0203     FOUND BKFILL MATL, TP II CY  42.000 256.650

 29.290 .000

 

 

256.650 $.00 $7,517.28

1125 455-1000     FILTER FABRIC FOR EMBANKMENT STABILIZATIONSY  84.000 505.750

 3.480 .000

 

 

505.750 $.00 $1,760.01



Georgia Date:

User: krender Department of Transportation Page 11 of 13

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0032

08/14/2015

Project Number 250510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 MSE WALL NO 1

1130 500-3115     CLASS A CONCRETE, TYPE P2, RETAINING WALLLF  127.000 127.000

 433.750 .000

 

 

127.000 $.00 $55,086.25

Category Amount: $0.00 $64,363.54

Category Number: 0010 ROADWAY

1140 515-2020     GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF  130.000 152.900

 60.630 .000

 

 

152.900 $.00 $9,270.33

1210 682-6225     CONDUIT, NONMETL, TP 2, 2 1/2 IN LF  60.000 762.000

 10.360 .000

 

 

762.000 $.00 $7,894.32

Category Amount: $0.00 $17,164.65

Category Number: 0100 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -28,912.740

 1.000 -1,826.940

(IN# 1)

                                                            

-30,739.680 $-1,826.94 ($30,739.68)

Category Amount: $-1,826.94 $-30,739.68

Category Number: 0010 ROADWAY

9055 210-0250     UNDERCUT EXCAVATION CY  .000 6,026.299

 20.150 1,256.839

SUPPLEMENTAL AGREEMENT NO.002 - REVISED

                                                            

7,283.138 $25,325.31 $146,755.23

9060 004-0008     EXTRA WORK - CY  .000 16,048.519

 15.850 222.780

REMOVAL OF UNSUITABLE MATERIAL.  

                                                            

16,271.299 $3,531.06 $257,900.09

9070 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 93.830

MATL & H LIME 65.000 .000

TEMPORARY ASHALT PRICE

                                                            

93.830 $.00 $6,098.95



Georgia Date:

User: krender Department of Transportation Page 12 of 13

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0032

08/14/2015

Project Number 250510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9215 500-0100     GROOVED CONCRETE SY  .000 1,945.000

 10.900 430.834

VEP - ADD ITEM

                                                            

2,375.834 $4,696.09 $25,896.59

9315 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  .000 2,800.087

 42.450 .000

VEP - ADD ITEM

                                                            

2,800.087 $.00 $118,863.69

Category Amount: $33,552.46 $555,514.55

Category Number: 0080 WATER

9425 610-0815     REM & FILL EXIST SAN SEWER MANHOLE EA  .000 5.000

 2900.000 .000

                                                            

                                                            

5.000 $.00 $14,500.00

9430 611-8050     ADJUST MANHOLE TO GRADE EA  .000 .000

 1215.000 3.000

                                                            

                                                            

3.000 $3,645.00 $3,645.00

9435 611-8140     ADJUST WATER VALVE BOX TO GRADE EA  .000 .000

 633.000 15.000

                                                            

                                                            

15.000 $9,495.00 $9,495.00

Category Amount: $13,140.00 $27,640.00

Category Number: 0050 TRAFFIC SIGNAL

9500 682-6219     CONDUIT, NONMETL, TP 2, 1 IN LF  .000 5,730.000

 6.140 170.000

                                                            

                                                            

5,900.000 $1,043.80 $36,226.00

9505 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  .000 9,299.000

 6.560 905.000

                                                            

                                                            

10,204.000 $5,936.80 $66,938.24
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User: krender Department of Transportation Page 13 of 13

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0032

08/14/2015

Project Number 250510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 TRAFFIC SIGNAL

9515 682-6225     CONDUIT, NONMETL, TP 2, 2 1/2 IN LF  .000 1,117.000

 6.800 .000

                                                            

                                                            

1,117.000 $.00 $7,595.60

Category Amount: $6,980.60 $110,759.84

Project Total Amount: $345,326.78 $15,328,693.87


